
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:26 AM
Run date

Time

Reviewer: Awal, Mohammad 30-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1034 Date: 13-Mar-2014 Thursday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 647

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activitites

ABF crews came to the site at 6:55 AM. Crews had to work on the skirt top plates , work on the skirt
weld repair , & work on house keeping . They started at 7:00 AM.

Carlos , Jose , & Juan had to work on house keeping . Crews had to clean , vacuum , & pull out of the
site
debris & excess materials. They started at 7:10 AM.

Jose & Carlos had to work on the tower skin between 13 & 23 meters . Juan had to work inside the East
shaft above 53 meters

Richard , Donald , Paul , & Reggie had to work on the skirt drainage plates , & prepare to work on the
North side skirt weld repairs . Crews had to prepare their tools , equipments, reroute the power lines . They
were done at 7:30 AM.

Donald , Paul , & Reggie had to work on the drainage plates . Crews had to grind the edge of the plates
, fit in place , & tack weld on the tower skin . They started at 7:35 on the East tower shaft . Then , on the
North tower

In addition to that , crews had to work on the South shear plate & South tower . They had to snug , mark
1/2 turn , & tension the bolts . Crews had to install new bolts on the South shear plate . Crews were called
to prepare to work on the Transversal Indications on Joint B between 3 & 9 meters . They stopped on the
bolts at 9:00 AM.

Richard had to work with his crews & he had to work on the North shear plate weld . Richard had to
excavate the North side weld from the back .

In addition to that , he had to clean , grind , heat , & weld . He was done at 2:00 PM. He started to grind
the weld & prepare it for the QA & QC to MT at 2:10 PM. He was done at 2:50 PM.

Obra , Roger , Carlos , Jonathon , & Rene came to the site at 12;50 PM. Crews had to work on the skirt
. They had to tension the remaining bolts in the South & West shafts & on lift one on the skirt . Crews had
to mobilize their tools , equipments , & reroute the air lines . They were done at 1:40 PM. Crews started to
snug , mark 1/2 turn , & tension the bolts in the South shaft at 1:45 PM. They were done at 2:50 PM.

Tower crews were done at 3:00 PM. They had to wrap-up their tools & equipments. Crews left at 3:10
PM.

Ballard Diving crews came to the site at 6:55 AM. Crews had to seal the rib form panels using the
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splash zone . Alex , Bill , & Todd had to prepare their gears , tools , air supply hoses . They were done at
8:00 AM.

Alex was the 1st diver to put his gear on . He went into the water at 8:20 AM. Alex came out at 12:00
PM.

Todd was the 2nd diver to go into the water at 12;40 PM. Todd came out at 1:40 PM.

Ballard Diving crews had to wrap up the air supply hoses & equipments. They were done at 3:00 PM.
Crews left at 3:10 PM.

Conco crews came to the site at 7:00 AM. Crews had to work on the fender slab . Wendell , Rick ,
Arturo , & Salvador had to wet & cover the top of the slab . They started at 7:10 AM. Crews were done at
9:00 AM.

After that , crews had to remove the stay form vertical & top supports . They started at 9:05 AM. Crews
were done at 11:00 AM.

Then , crews had to remove the excess stay form strips . Ben & Ron joined them . Crews started at
11:05 AM.

Conco crews had to work through the lunch break . They were done at 2:10 PM. Crews had to wrap up
their tools . They left at 2:20 PM

Dutra crews came to the site at 63/13/201450 AM. Crews had to work on the fender slab . They had to
prepare their tools &equipments . Crews were done at 7:15 AM.

Ben & Ron had to remove the forms from the closure joints , expansion joints , & work on house
keeping .
they started at 7:20 AM. Crews were done at 11:00 AM.

After that , crews joined Conco crews removing the excess pieces of the stay forms to the end of the
shift .

Sam & James had to dewater the rib closures , check for water leak , & work with the divers . Crews
started on the West side of the fender at 7:30 AM. They had to use 2 water pumps . Crews were done at
2:45 PM.

Luke had to work on CCO work . He had to cut , remove 2007 excess stay forms , & remove the loose
concrete inside the stay forms . He started at 7:30 AM. He was done at 2:50 PM.

( For the CCO Work . For Luke 8.0 Regular Hours )

Steve had to operate the Bucyrus crane . He had to fly materials in & out of the site . Dan had to work
on the barges rigging materials , & he had to work with the other crews .

Dutra crews were done at 3:00 PM. They had to wrap up their tools & equipments. Crews left at 3:10
PM.

Certified Coating crews came to the site at 7:10 AM. Crews had to sand blast the Electro Slag Welds &
the areas around the welds . Ricardo , Andrews , Dan , Enrique , Francisco , Jorge , Justin , Roberto ,
Ron , had to prepare their equipments . They were done at 8:30 AM.

Crews had to blast in the center Inner East & Inner West from elevation 3 to elevation 6 meters .
In addition to that , crews had to build more scaffold where is needed . They were done at 3:00 PM.

Crews had to wrap up their tools & equipments. They left at 3:15 PM.

Chris was on the site . He had to work with the painters . Check Chris 's report for the painters detailed
activities .

In the afternoon , I had to pick up the concrete test cylinders , work on my report . I was done at 4:30
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PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

MARINE, STEEL BARGE

8.00

*E0670562

0.00

No

0.00 0.00

8.00

*E0660562

0.00

No

0.00 0.00

8.00

*E0650562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0640562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

OTH STEVE FRIYEROperator 8.00 0.00 0.00 8.00

JNM SAMI TAVAKEPiledriver 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

JNM BEN UNUTOAPiledriver 8.00 0.00 0.00 8.00

APP JAMES SAVAGEPiledriver 8.00 0.00 0.00 8.00

OTH DAN WHEELEROperator 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

BALLARD DIVING & SALVAGE

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

TODD HORNERMarine Coordinator 8.00 0.00 0.00 8.00

BILL FEHRMarine Coordinator 8.00 0.00 0.00 8.00

ALEX DOSSMarine Coordinator 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROGELIO RUIZIronworker 3.00 0.00 0.00 3.00

JNM RENE ESQUIVELIronworker 3.00 0.00 0.00 3.00

FOR OBRA PAULKIronworker 3.00 0.00 0.00 3.00

JNM JONATHAN CANITESIronworker 3.00 0.00 0.00 3.00

JNM CARLOS ALVERADOIronworker 3.00 0.00 0.00 3.00

JNM FERMIN MEDINASemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JUAN HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00

JNM PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

JNM DONALD PLUMBIronworker 8.00 0.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00
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Equipment ID Description RT Hrs OT Hrs ST Hrs DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2295

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

0.00

No

0.00 0.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

FOR WENDELL STEPHENSSemi-Skilled Laborer 8.00 0.00 0.00 8.00

SALVADOR JUMINEZIronworker 8.00 0.00 0.00 8.00

JNM ARTURO SEGURASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM RICK PARKERCarpenter 8.00 0.00 0.00 8.00

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: CERTIFIED COATINGS COMPANY

BLAST POT

0.00

300

0.00

No

0.00 0.00

825 COMPRESSOR

0.00

AC256

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM JUSTIN VALDEZPainter 8.00 0.00 0.00 8.00

JNM JORGE FLORES RAMEROPainter 8.00 0.00 0.00 8.00

JNM ENRIQUE GONZALEZPainter 8.00 0.00 0.00 8.00

APP EDILBERTO LEONPainter 8.00 0.00 0.00 8.00

JNM RON PUBBPainter 8.00 0.00 0.00 8.00

JNM MARCO ORDONAPainter 8.00 0.00 0.00 8.00

JNM ANDREWS MADINAPainter 8.00 0.00 0.00 8.00

JNM FRANCISCO CASTROPainter 8.00 0.00 0.00 8.00

FOR TONY KATRONESPainter 4.00 0.00 0.00 4.00

JNM RICARDO PASSILAPainter 8.00 0.00 0.00 8.00

JNM DAN PEREYPainter 4.00 0.00 0.00 4.00
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